Avest

CHRONOLOGY
(as narrated by DEQ employee, Kreg Beck)

Gregg Rapp (Potlatch): 245-6433
Potlatch Fax: 245-6421

Potlatch:

245-4146

Norm Linton: 245-6425 or 877-0101 (Bolville)
Don Green: 245-3607

8/94
 10/28/94
12/1/94

12/8/94

1/3/95

CO for remediation of site was signed.
Probable date when pumps first went into operation.
I take over oversight lead from DEQ employee, Brian Painter

Brian and I both spoke to Greg Rapp on the phone. Greg stated that all of the water
wells have been working at the recovery site but that the oil pumps had a wiring -
problem. They had an electrician out to fix them and all pumps are now working but
they are all set at the wrong height. 'All pumps have recently been shut off and Greg
planned to go to the site today to bleed the system They plan to shut down till
probably sometime in April. :

Brian asked if they had "sticked" the recovery tank lately. Greg said the recovery
tank is full of water and they may not have recovered any hydrocarbon. Again, the
problem was attributed to pump height settings and big rain events right after the
pumps were initially set.

Greg felt there was quite a bit of product in the sumps (trenches). Brian asked if they
couldn't reset the o1l pumps and pump that product out before shutting down. Greg
said he planned to talk to Hart-Crowser today and see if that would be a possibility.

I asked how the boom and pad situation on the river was going. Booms were pulled
out of the nver, apparently over a month ago, because of heavy rains. They don't
plan on putting the boom back in till this Spring. Greg has recovered about a half
barrel of used pads which he plans on storing at the site this winter. He said he plans

- to have the guy Brian recommended do pad maintenance starting this Spring.

12/9/94  According to H-C, the Free Product Recovery System (FPRS) was shut
down on this date.

Greg Rapp called. Have had a couple conversations w/ him over the past couple
weeks about submittals required by the consent order: (1) plan & spec submittals,
(2) gw monitoring submittals, and (3) a project implementations schedule.
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1/29/96

5/16/96

5/23/96

6/20/96

6/21/96

- 7/12/96

h He thinks that approx. 200 gals of petroleum have been recovered to date. He said

an annual report will be coming shortly.

Received 1995 (and first) annual report. H-C stated they recovered 100 gallons of
product this first year.

Spoke to Greg briefly. He said he would call me tomorrow so we could go over the
status of the site. ’

Greg called me back. We went over all my questions/concerns and either resolved
them or Greg is looking into them and will get me an answer. I again reminded him
to contact me prior to sampling or system start up. He said he is planning a meeting
w/ ourselves, Techcon, and H-C, to discuss remediation alternatives.

Hadn't heard back from Greg so called him. He stated the system is now running. He
promised to call me tomorrow w/ some additional answers.

Greg called. . He said that tentatively, the week of July 7 is when H-C will be out and
we could schedule a meeting/site visit for that week. He said he would call me again
next week. He said the recovery:system was turned on sometime around the first of
this week. He said the booms would be going into the river soon.

Brian Painter and myself made a site visit on 7/11/96. Met Greg Rapp and Terry
Montoya at the Potlatch office in St. Maries, discussed the site, then drove out to site
and witnessed the gauging of oil/water in site wells and the storage tank. I stated that
(1) the recovery system was supposed to be operating all the time and it hasn't been,
(2) we haven't been getting notified prior to quarterly monitoring events or when the
system breaks down, and (3) first quarter monitoring events shouldn't be starting in
July. Greg stated that those were indeed mistakes they have made in the past but
could we try to start from here doing it right. We agreed to that.

One small area along the river has been recently boomed. One small area of faint
sheen outside the boomed area was spotted. Old booms were apparently taken off
the site and burned in Potlatch boilers. Greg said this was an approved/acceptable
method of disposal.

Wells HC-2 and HC-3 do not exist any more; apparently were destroyed during the
construction of the recovery trenches. Historical search of files indicates that well
# HC-1 is the same as well # HC-1R. The other 5 wells were monitored while we
were there and one product pump was re-adjusted (# 3 or 4). In Brian's opinion, the
5 wells that can still be monitored are sufficient to yield quality data on the
effectiveness of the capture zone of the extraction wells. :

We specifically requested they submit a water contour map off the September
monitoring event of this year.




1/5/98
1/14

1/20

4/20
4/?1
5/29
6/11
6/22
63
7/20

7/24

7/31
8/3/98
8/5

2/26/99

' .in day. He managed to get the copy to his office last week. He will review and send

back to H-C. Ishould get it next week.

Greg R. called and asked me if I had gotten the qtly report yet. Itold him “no”. He
said he would follow up and get it on its way.

Still haven't received the qtly report. Called Greg and LAM on his machine saying
as much.

Received qtly report.

| Called Rapp to see where 1997 annual report is at and why they have sampled yet this

year (or-at least notified me, if they did). He wasn't in so left another message.

Gregg called me back. Doesn't sound like the system is currently running nor does
there seem to be any definite plans to get it running or do any quarterly monitoring.

- Letter sent to Potlatch requiring them to respond to why they have not been meetmg

the terms of the CO.

. Greg Rapp called. He said he would be sending me a response to my 4/29 ltr next

week. He said the first quarter monitorihg is scheduled for June 25th.
Received Greg's response on 4/29; he would hke to schedule a meeting.

Called Greg; he wasn't in; LAM asking whether J uly 7 or 8 would work, for him, for
a meeting date.

Norm Linton and Greg Rapp came to the DEQ office and met w/ J. Sutherland, Brian
P., and Kreg B. to discuss the ineffectiveness of the current remediation system.

Spoke to Greg Weigel of EPA who promised to try and find me a contact in EPA.
He called back the week of 7/27 and had found a contact by the name of Greg
Powell. Mr. Powell mentioned steam injection or a “thermal blanket” (inserting
electrodes in the ground) as tried and proven methods to move heavy oil in the
ground. Mr. Powell would like some info on this site. Iwill send it to Greg Weigel
at: USEPA, 1435 N. Orchard St., Boise, 83706.

First Quarter 1998 Performance Report, dated 7/29/98, was received.

Letter sent to Rapp and Linton that summarized the meeting of 7/20/98.

Reviewed and filed 7/31 Performance Report.

Received Annual Performance Report.




" 11/4/99
12/2/99
12/3/99

1/14/2000

1727

2/11

2117

2/22

On-site visit. Greg Weigel and Greg Powell of EPA, Greg Rapp, Norm Linton, and
John ? of Potlatch, Brian Painter, and myself. Trying to think of options for cleaning .
up this site.

On site for quarterly monitoring. Several pictures taken of sheen on the river.
Discussed remediation alternatives that will be discussed at a general meeting in early
February.

E-mailed Greg Weigel at EPA, asking him if he could have Greg Powell of EPA
provide information for general meeting and asking Greg if the date, 2/2/2000 would
work for a time for the meeting,.

Reset the date of the meeting sometime between now and last entry. Received an e-
mail from Greg W. yesterday on a stabilization technology. Called the co. today,
as well as faxed them some basic information on the site. The company is Geocon.
The guy I talked to is “Vinod". Their fax is (813) 626-4049. The contact there that
Greg gave me is Bob Schindler. Office phone: (813) 626-0751.

Called Greg Rapp. Asked that he call me back. Asked if he could get any of their -
remediation plans for the site to.us before the meeting so we could look them over.

Re-set the date of the meeting to 2/15/2000 then to:2/17/2000.

Received a letter from Greg R. at Potlatch on what they would propose t6 do on site
in place of the current remediation system. All it amounted to was a stream bank -
remediation proposal.

Met w/ Potlatch to discuss alternate remedial measures at the site. People present
were Norm Linten and Greg Rapp from Potlatch, John Sutherland and myself from
DEQ, and Greg Weigel from EPA. John Emery of Potlatch joined us via telephone.
Main points agreed on was a new site characterization and stream bank remediation.
Depending on what site characterization. shows, other options such as stablhzatlon
extraction, and containment will be looked at.

DEQ needs to contact Fish and Game, Water Resources, and possibly IDL- on a state
level- regarding the stream bank alteration. Greg Weigel of EPA will contact Mike
Dohery of the Corps of Engineers to see what will be required from them. He will
work on arranging a conference call for next week.

It was generally agreed during the discussion that a Site Characterization should be
done in June, 2000 and stream bank alteration work be done in late August.

Drafted a letter to Potlatch about a CO modification to incorporate a change in
remediation strategies.




' 5/18
5/22

5/23

6/6- -

6/12

6/14

7/24

8/7

Greg R. said their permit (404) is about a 90 day process and though things will be

tight, he thot it was doable. Norm has requested the stream alteration permit from
IDL. i

Norm said he should have the site characterization plan to DEQ by the end of this
month and the 404 application to the Corps by 1st of June.

I asked Norm to try and have the CO Mod. signed w/i a week. He said he would try
to get that done.

Norm will take Greg Rainer and possibly Rick Donaldson of US Fish and Wildlife
to the site in about 2 weeks. Greg's main concerns are turbidity and fish habitat
issues.

Norm called back later to say that he will be on site with the Corps and US Fish &
Wildlife on May 3. He also said that Potlatch will be staying w/ H-C for the
modified remediation.-

Tried to call Gregg R. to ask him where the last gtr's monitoring report was. LAM.
Issued a comment Itr on Slte Characterization Plan.
Tried to call Rapp again about the monitoring report.

Norm called. They will began site characterization on 6/12. Norm will send me a
letter acknowledging my comments on SCP. ' '

Site visit. Several pits dug. Notes and photos taken. Today's events were part of a
new Site Characterization process.

Called Norm L. to see if they were still digging pits on site (to see if I should make
a trip down there). He said they had pretty much finished up yesterday and were Just
cutting off and capping the wells today.

A Lisa Hawdon w/ USFS in Avery called. She wondered if the contamination
problems from this site might impact their property which is immediately W of the
Potlatch property. Apparently they are going to do some building there this year. I
told her I did not see a contamination problem for their property.

Called Greg Raynor of the Corps to see how the comment period for Potlatch's
streambank alteration permit was going. He will e-mail me the latest letter he sent
to Norm Linton. He said the current hangup is US F&W's concern over endangered
species.

Tried to call Norm to see how the permitting process is coming on his end. LAM for




9/18

9/19
9/25
9/27

10/23

11/8/00

12/14/00

12/28/00

1/1/2001

1/12/01

Called Norm L. Terry M. was there also. Again discussed what to do w/ highly

contaminated soils that are excavated and the possibility of more extraction wells.
Terry felt that phytoremediation of contaminated soils was the way to go. I stressed
that if this is a valid process, the PCS would, at the very least, have to be spread in
a thin layer for the grass to phytoremediate it. They seemed to agree that if petroleum
was found on the water table in significant quantities ( 1” or greater) they would
install additional extraction wells.

BP went to site.
Site visit. Photos and field notes taken.
Site visit. Photos and field notes taken.

Spoke to Norm Linton. He said the liner project was completed on Oct 12. He said
the liner was extended to the W because they ran into an area of contaminated soils
in area of the old interceptor trench #1. He said they would be grass seeding the site
either this week or next and planting trees in the Spring.

The next scheduled monitoring event is for November 8.

On site for first monitoring event after bank rehabilitation. No sheen in river and only
a thin sheen in the worst of the monitoring wells.

On site for second monthly monitoring event. Took metal detector and tried to find
monitoring well # HC-1 but didn’t have any luck. Still no trace of petroleum in river.
Potlatch was unable to get an oil thickness reading in at least 3 of the wells because
the probe would not “clean up” in the water. '

Called Pine Environmental and spoke to a “Bob” who had a suggestion for using the
probe in the wells where oil/water interface was undiscernable. He said to put
vegetable oil on the probe, lower the probe thru the oil layer and about 3’ into the
water column. Once the “water indicator beep” was working properly, let probe stay
in the water 15-20 minutes then slowly pull up to get the oil/water interface. This
would mean dropping the probe at least twice in these wells; once to get the top of
the oil and once to get the oil/water interface.

Tried to call Norm Linton to let him know about this technique; LAM for him to call
me.

Spoke to Norm about the above technique. He éaid they would try it this month when
they do site monitoring.

Tried to call Norm back. He had LAM wondering if T had received H-C’s report on
the stream bank remediation. I LAM w/ him that I had not received this report or any



9/29/02

10/4/02

11/1/02

3/28/03

4/2/03

9/26/03

11/24/03

12/5/03

Had talked to Norm and scheduled 9/30/02 as the day to do the monitoring. Norm
called me at home this evening and let me know that tomorrow was not going to
work for him. He said he would call later to firm up a different date.

Had a message from Norm that they would be monitoring today. Message was left
yesterday. I was home recovering from minor surgery on Wed. Called Norm and
LAM that [ wouldn’t be able to make it.

Norm stopped in and dropped off the results of the monitoring they did on 10/4.
Trigd to c_all Norm to schedule a visit to the site next week; LAM.

Met Norm Linton and Don Green on site. There was a light petroleum film on
collection wells 2 and 6. Norm put absorbant pads in collection well #6. Also
checked on vegetation that was planted 2 years ago. Probably less than half are still
alive. Norm said he would mail me a key so I can check recovery wells any time I
am out in that area.

Norm had called on 9/22 to let me know they would be sampling today. Since I was
out all week, cannot make it today but called Norm and LAM that hopefully we could
discuss his sampling visit next week.

Tried to call Linton. Never saw results of this Fall's sampling so LAM asking if he
ever sent those in.

Norm stopped by and delivered this Fall's sampling results. He is real interested in
these "little white worms" that seem to be living in the oil film on top of the water. 1
said [ would ask around and see what anyone knew of this phenomenon. He also
gave me a key so I can look in the monitoring wells anytime [ am in that area.
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